

HAJ COMMITTEE OF INDIA

(Constituted under the Act of Parliament No.35 of 2002)

Under Ministry of Minority Affairs

Haj House,
7-A, M.R.A. Marg,
(Palton Road),
Mumbai – 400 001

Ref.No. HC-13/167/2019-20/2745.

Date: 22nd October, 2019

CIRCULAR

HAJ - 2020

1

Subject : Action Plan for Haj 1441 (H) – 2020 (C.E.).

A copy of the Action Plan for Haj 1441 (H) – 2020 (C.E.), duly approved by the Ministry of Minority Affairs, Government of India, is annexed.

2. The dates mentioned in the Action Plan need to be adhered to by the State Haj Committees and all other agencies involved in Haj Management as any delay in calendar of the activities hampers the overall Haj Management. It is hoped that all agencies involved will endeavour to work in a time-bound manner to provide better services to Haj pilgrims and make Haj – 2020 a success.

(Dr. Maqsood Ahmed Khan)
Chief Executive Officer.

Encl : As stated above.

1. The Executive Officer, All State/U.T. Haj Committees.
2. CGI/Jeddah, US/DS/MOMA, CG/RCGSA, US/MOCA, JS/MH&FW, Rubat Authorities.
3. Chairman & All Members, Haj Committee of India and Joint Secretary, Ministry of Minority Affairs, for kind information.
4. SBI, Mumbai Main Branch / UBI, Null Bazar Branch, Mumbai.
5. Dy. C.E.O./Op./Admn./Acctts., Haj Committee of India
6. Computer Section, Haj Committee of India for uploading on website of HCoI.

Action Plan for Haj 1441 (H) - 2020 (CE).

Sr. No.	Particulars	Proposed dates for Haj - 2020	Agency*
1	All India Haj Conference –cum-Haj Review meeting	25 th & 26 th September, 2019	HCoI/SHCs/ MoMA/CGI
2	HCoI Review Meeting	26.09.2019	HCoI
3	Haj Review Meeting	04.10.2019	MOMA / HCoI / CGI
4	Announcement for Haj 1441 (H) - 2020 (CE)	04.10.2019	HCoI
5	a) Start date online application/ receipt of Haj Applications Forms by SHC's b) Last date of filling up of online application form	10.10.2019 10.11.2019	SHC's
6	Visit of Building Selection Teams (B.S.Ts.) and Building Selection Committees (B.S.Cs.)	November, 2019 to January, 2020	MOMA / SHC's/ HCoI
7	Visit of Government of India's Delegation to Saudi Arabia for bilateral Agreement.	December, 2019	MOMA / HCoI / CGI
8	Conduct of Qurrah for selection of Haj pilgrims	Second week of December, 2019	HCoI / SHC's
9	Visit of HCoI Renting Delegation to Saudi Arabia for finalization of Madinah accommodation.	December, 2019	MoMA / HCoI/ CGI
10	Intimation of first estimation of category-wise requirement of accommodation units to CGI, Jeddah	December, 2019	HCoI
11	Last Date for receipt of Advance Haj Amount from the selected pilgrims	Last week of December, 2019	HCoI
12	Training of Trainers	January, 2020	HCoI
13	a) Request from HCoI to MoHFW for supply of vaccines b) Supply of vaccination to SHC's c) Arrangement of Vaccination Camps	2 nd Week of October, 2019 31.03.2020 01.04.2020 onwards	MoMA / MoHFW SHC/HCoI

Sr. No.	Particulars	Proposed dates for Haj - 2020	Agency*
14	a) Finalization of Embarkation Points for Air Charter Operations b) Intimation to MoCA from HCol regarding No. of pilgrims EP-wise (previous year) c) Floating of tender by MoCA for air charter operations d) Finalization of Air Charter agreement by MoCA with Indian Airlines/Saudi Arabian Airlines	1 st Week of October, 2019 2 nd Week of October, 2019 2 nd Week of December, 2019 2 nd Week of January, 2020	MoCA / Airlines
15	Selection of Khadim-ul-Hujjaj	January, 2020	HCol / SHC's
15.1	Training of Khadim-ul-Hujjaj	February, 2020	HCol
16	Last date for submission of HAF/PP/pay-in-slip of Advance Haj Amount/Medical Certificate by selected pilgrims to SHCs.	31.01.2020	HCol
17	Release of wait-listed pilgrims against cancellation of pilgrims who have not submitted PP/Advance Haj Amount.	31.01.2020	HCol
18	Last date for submission of Passports /pay-in-slip/Medical Certificate by SHCs to HCol.	10.02.2020	HCol / SHC's
19	Last date for submission of Flight Schedules by Airlines to HCol	15.02.2020	MoCA
20	Selection of Bank for disbursement of Saudi Riyals in cash to the pilgrims of Haj – 2020.	2 nd Week of February, 2020	HCol
21	Last date for receipt of Allotment Letters from various Rubats	28.02.2020	Rubat Authorities/ CGI
22	Release of Haj Seats under Government Discretionary Quota	20.02.2020 to 21.03.2020	MoMA
23	Intimation about final requirement of category-wise accommodation unit to CGI, Jeddah	20.03.2020	HCol
24	Last date for receipt of HAF/PP/pay-in-slip under Govt. Discretionary Quota by HCol	06.04.2020	HCol
25	Last date for submission of HAF/PP/pay-in-slip of Advance Haj Amount/Medical Certificate to SHCs by pilgrims provisionally selected from waiting list	One week from release of waiting list	SHC's

Sr. No.	Particulars	Proposed dates for Haj - 2020	Agency*
26	Submission of PP/pay-in-slip/Medical Certificate of pilgrims selected from waiting list to HCoI by SHCs.	Two week from release of waiting list	HCoI / SHC's
27	Last date for payment of balance Haj Amount by provisionally selected pilgrims	2 nd week from date of declaration of amount	HCoI
28	Start of Endorsement of e-Haj Visa	06.05.2020	HCoI/CGI/ MoHaj, KSA/ Royal Consulate General of Saudi Arabia
29	Commencement of outbound Haj Charter flights	25.06.2020	Airlines / HCoI / SHC's
30	Last Date for Departure of outbound Haj Charter flights from India	26.07.2020	MoCA / HCoI
ARAFAT DAY - 30.07.2020 (9th Zilhijjah-1441 (H))			
31	Commencement of inbound Haj Charter flights	04.08.2020	CGI / SHC's / HCoI

- * MOMA : Ministry of Minority Affairs
 MoHFW : Ministry of Health & Family Welfare
 HCoI : Haj Committee of India
 MoCA : Ministry of Civil Aviation
 CGI : Consulate General of India, Jeddah
 SHCs : State/U.T. Haj Committees
 MoHaj : Ministry of Haj, Kingdom of Saudi Arabia